
February 10 - February 16, 2002

A successful drag make-up maneuver was conducted on February 12. All instruments are 

operating properly.  

The next inclination maneuver is planned for February 26.  This will be the third in a 

series of six maneuvers to place Terra at the 10:30 a.m. equatorial crossing time. The 

next ground network test is  scheduled for February 20 - 22. 


